



THE JLOS HOUSE PROJECT



#JLOSHouse



JLOSUganda











Progress Update

- **92%** completion overall (Tower 2 and 3)
- External finishes at **99%**
- Structured network cabling (data and voice, access control) completed
- Electrical Fixes (1st and 2nd) completed
- HVAC

A collection of architectural blueprints, a cup of coffee, a yellow tape measure, and a list of furniture and tools for a home renovation project. The blueprints show floor plans with dimensions and room labels like 'Bedroom 1', 'Dining room', 'Kitchen', and 'Bathroom'. A yellow tape measure is placed over one of the blueprints. A white cup with a blue rim is filled with dark coffee. A list titled 'Furniture lists' is spread out, detailing items for the Bedroom, Dining room, Kitchen, and Bathroom, with checkboxes for each item. A small section titled 'Craftsman tools' lists tools like a screwdriver, saw, hammer, cable cutter, sandpaper, diagonal p, crescent, long, and a mallet. A note at the bottom right says 'Will be delivered on 6/14/16'.

- Furniture and Fixtures (fittings)
- Lighting fixtures
- Operational Model
- ICT integration (connectivity, access control, data centre, BMS, LMS, audio-visual, etc.)
- Testing and cleanup
- Parking deck
- Documentation
- Relocation plan